
Planned Delta Plan Contracting Activities – April 2011 
(all actions within Executive Officer’s authority) 

 
New Task Orders for Contract with CH2MHill  

Task Order #21– Continuation of Website Support  
 Approximately $350,000 
 Will continue some of the specific website support tasks contained in Task Order 7.  

Task Order 7 expires April 2011. 
 New Task Order extends to December 31, 2011 

Task Order #28 – Graphics Approach and Support 
 Approximately $25,000   
 Specialty graphics work for the Delta Plan  
 New Task Order extends to December 31, 2011 

 

New Task Order for Contract with ARCADIS, U.S. 

Task Order #1– Bay Delta Conservation Plan (BDCP) Independent Consultant 
 ARCADIS scope of work has been removed from the CH2MHill Contract into a 

standalone contract 
 New Task Order extends to December 31, 2012 

 

Contract Amendments  

CH2MHill Contract Amendment No. 4  
 increases contract amount to include the additional costs associated with Task Orders 

#21 and #28.  
 add sub-consultant for Task Order #28 
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